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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo or its developer, Lennar Mare Island (LMI),
through the Navy's Eastern Early Transfer Parcel
(EETP)  Environmental  Services Cooperative
Agreement (ESCA). The work completed by the city
through LMI this month is reported separately. This
MPR discusses progress made during the reporting
period from September 26, 2019 through October 31,
2019. The information provided in this report
includes updates to field work and removal actions,
document submittals, the progress of regulatory
reviews, issues associated with Navy environmental
programs, and Base Realignment and Closure
(BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

The Navy performed field work at the Paint Waste
Area.

Paint Waste Area

The Navy conducted a vegetation survey at the Paint
Waste Area during the weeks of October 21 and 28,
2019.

The field biologists set up a measuring tape along
predetermined transects and overlaid a grid to
measure the height, soil moisture and vegetation

Measuring the height of vegetation at the Paint Waste
Area— October 22, 2019

growth as seen in the photograph. The goal of the
survey is to monitor the growth of vegetation within
the impacted areas and revegetated areas identified
during the remedial investigation (RI).

Please Join Us—Everyone Is Welcome!
RAB Tour—December 5, 2019

The Navy is hosting the annual RAB tour on
Thursday, December 5, 2019, beginning at
1:30pm. Tour participants will meet at Building
535 on Walnut Avenue and board the bus for a
narrated tour of selected sites being addressed
by the Navy and Lennar Mare Island. The tour is
anticipated to be 2 hours in length from
1:30 p.m. to 3:30 p.m.

Please RSVP by December 1st to Scott Anderson
E-mail: scott.d.anderson@navy.mil
Local Telephone: (707) 562-3104.

www.bracpmo.navy.mil
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY

REVIEW

The Navy submitted the following documents during
the reporting period:

* Final 2018 Wetland Monitoring Report, Paint
Waste Area

* Final Site Management Plan, Attachment C to
the Federal Facility Site Remediation Agreement
(FFSRA), Fiscal Year 2020

* Final Finding of Suitability to Transfer #17,
Parcel XVII, Defense Reutilization and
Marketing Office Proper

* Draft Final RI Report for Unexploded Ordnance
(UXO) 7 South Shore Area

The Navy received comments or concurrence from
the regulatory agencies on the following documents
during the reporting period:

® Concurrence received from the Department of
Toxic Substances Control (DTSC) on the Final
Installation Restoration (IR) Site 17 and Building
503 Area Year 1 Annual Soil Gas Monitoring
Report

®* Comments received from the Regional Water
Quality Control Board (Regional Water Board)
on the Draft Technical Memorandum for Per—
and Polyfluoroalkyl Substances (PFAS) in
Groundwater

® Comments received from DTSC on the Draft
Paint Waste Area Data Collection Technical
Memorandum

® Concurrence from the Regional Water Board on
the Draft Paint Waste Area Data Collection
Technical Memorandum

®* Concurrence from DTSC on the Final Site
Management Plan, Attachment C to the FFSRA,
Fiscal Year 2020

4.0 REGULATORY REVIEW:

YEAR-TO-DATE PROGRESS

The following table presents the number of
documents submitted and the number of DTSC,
Regional Water Board and EPA comments received
since January 2019. This table only includes
documents that address sites where the Navy
remains responsible for the cleanup work.

Number of Documents Submitted 25
by the Navy

Number of DTSC Comments 23
Received by the Navy

Number of Regional Water Board 14
Comments Received by the Navy

Number of EPA Comments 0
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and the Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting date is to be determined.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

® December 5, 2019 (1:30-3:30 p.m.
RAB tour; no evening meeting)

® January 30, 2020

®* March 26, 2020

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson
BRAC Environmental Coordinator

E-mail: scott.d.anderson@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-5808
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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